

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Revenue (DM) Department - National Cyclone Risk Mitigation Project (NCRMP) – Phase- I & II – Component 'B'- Multipurpose Cyclone Shelters (MPCS), Roads to Cyclone Shelters (RCS) & Roads to Habitations (RHB) – Orders issued in Govt., Memo No. 00483/DM.III/DEE2/2013, dated 02.03.2013, Revenue (DM.NCRMP) Department – Amendment to the Memo- Issued.

=====

REVENUE (DISASTER MANAGEMENT.NCRMP) DEPARTMENT

G.O.RT.No. 83

Dated: 06.06.2015.

Read the following:-

1. G.O.Rt.No.451, Panchayati Raj & Rural Development (PROGS.III) Department, dated 06.04.2010,
2. Govt., Memo No. 00483/DM.III/DEE2/2013, dated 02.03.2013, Revenue (DM.NCRMP) Department
3. Letter No. AEE2/DEE3/NCRMP/RAS /RCS/Polaki/004/2015, dated 27.02.2015 of Chief Engineer, PR, NCRMP, Hyderabad.

ORDER:-

Orders have been issued in the references 1st to 2nd cited, according Administrative Sanction/Re-Revised Administrative Sanction for Multipurpose Cyclone Shelters (MPCS), Roads to Cyclone Shelters (RCS) & Roads to Habitations (RHB) to be executed by Panchayati Raj Department in 9 Coastal Districts of Andhra Pradesh.

2. In the letter 3rd read above, Chief Engineer, PR, NCRMP has submitted Re-Revised Administrative Sanction proposal for the following package/work, as the increase in cost is mainly due to excess tender premium, price adjustment for and certain major deviations in civil work which are essential as per site conditions.

District	Package No.	Name of the work	Revised Administrative sanction		Re-Revised Administrative sanction	
			No. of works	Estimate Cost (Rs.in Lakhs)	No. of works	Estimate Cost (Rs.in Lakhs)
1	2	3	4	5	6	7
Srikakulam	NCRMP/B-W/AP/RCS /PRED/ 01/ Polaki/004	Road from R&B Road to Magathapadu via Killibuchannapeta in Srikakulam District	1	45.00	1	75.00

3. In continuation to the orders issued in references 1st to 2nd above, Government after careful examination of the entire matter, hereby accord Re-Revised Administrative Sanction for the above package/work as below.

District	Package No.	Name of the work	Revised Administrative sanction		Re-Revised Administrative sanction	
			No. of works	Estimate Cost (Rs.in Lakhs)	No. of works	Estimate Cost (Rs.in Lakhs)
1	2	3	4	5	6	7
Srikakulam	NCRMP/B-W/AP/RCS /PRED/ 01/ Polaki/004	Road from R&B Road to Magathapadu via Killibuchannapeta in Srikakulam District	1	45.00	1	75.00

(Contd....2)

4. The expenditure sanctioned at para (3) above shall be debited to the following Head of Account:-

“4250 – Capital outlay on other social services - MH 101 Natural Calamities G.H.12 Centrally Assisted State Plan Schemes SH (04) construction of Cyclone Shelters and SH (05) construction of Roads & Bridges – 530 Major works – 531 Other expenditure”.

5. The Chief Engineer, PR, NCRMP, Hyderabad shall take necessary further action in the matter accordingly.

6. This order issues with the concurrence of Finance (Exp. Rev.) Department vide their U.O.No.1190-PFS (FP)/219/82/Exp.Rev/10, dated 15-06-2010.

7. A copy of this order is available on internet and can be accessed at the address:- www.ap.gov.in/goir

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

J.C. SHARMA

PRINCIPAL SECRETARY TO GOVERNMENT

To

Chief Engineer, Panchayat Raj, NCRMP, Hyderabad.

Accountant General, Andhra Pradesh, Hyderabad

Director of Works Accounts, M.J.Road, Manoranjan Complex, Hyderabad.

Copy to:-

Engineer-in-Chief, PR, Hyderabad.

P.S. to Vice – Chairman, NDMA, New Delhi

P.S. to Chief Secretary to Government.

P.S. to Principal Secretary to Panchayati Raj & Rural Development Department,
A.P. Secretariat, Hyderabad.

P.S. to Principal Secretary Finance Department, AP Secretariat, Hyderabad.

P.S. to Principal Secretary to Government, Revenue (D.M) Department, A.P. Secretariat,
Hyderabad.

P.S. to Director (DM) & Ex. Officio Deputy Secretary to Government, & Project Director,
NCRMP, Revenue (D.M) Department, A.P. Secretariat, Hyderabad.

Member NDMA, New Delhi

Joint Secretary, Disaster Management, MHA, New Delhi

Joint Secretary, Mitigation, NDMA, New Delhi

Project Director, NCRMP, NDMA, New Delhi

Task Team Leader (TTL), World Bank, New Delhi (By e-mail)

Procurement Specialist, World Bank, New Delhi (By e-mail)

District Collector of Srikakulam.

Project Manager, Third Party Quality Auditor (TPQA), Secunderabad.
SC/SF.

//FORWARDED BY ORDER//

SECTION OFFICER